COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1

ESTI MATE RUN 11/ 05/ 2020

ESTI MATE SUMVARY 09:17:13

CONTI D C22794

PCN: 22794-BI D

COFRS REPORTI NG CATEGORY: 2

ESTI MATE NO. 0007 PROG

CONTRACT DESCRI PTI O\ TIME CHARGED: 7.0 DAYS TI ME ALLOW 323 WORK DAYS
El Paso, N Colo Spngs near N Gate Blvd.|-25 nile 155 PERCENT TI MVE: 2.17 ORI G TI ME ALLOW 309 WORK DAYS
PROQIECT NO PWOMR40- 172

CQ21-125 | NTERCHANGE WATER QUALI TY

NAME OF ROAD:
PRQIECT COUNTI ES:

CONTRACTOR:
REDLI NE PI PELINE, LLC

19126 SHADOWOOD DR

MONUMENT

CURRENT PRQIECT AM:
AWARD PRQJECT AM:
PERCENT COWPLETE:
FUNDS AVAI LABLE:

TOTAL CLAI MS:

EL PASO

CO 80131

$ 8,193, 024. 45

$ 7,664, 700.70
36. 78%

$ 5,179,533.55

$ 0. 00

APPROVED FOR PAYMENT BY

(719) 481- 5777

10/ 30/ 2020
01/ 23/ 2020

DATE TI ME STARTED 03/16/2020
05/ 08/ 2020

PAY PERI OD ENDI NG
DATE LET DATE WORK BEGAN
DATE AWARDED

DATE CONTRACT EXECUTED

DATE NOTI CE TO PROCEED

02/ 20/ 2020
03/ 12/ 2020
03/ 16/ 2020

DATE TI ME STOPPED
DATE ACCEPTED

PARTI Cl PATI NG $ 53, 258. 00 $ 0.00
NON- PARTI Cl PATI NG 2,960, 232. 90 263, 387. 20
TOTAL EARNI NGS 3,013, 490. 90 263, 387. 20
STOCKPI LED MATERI ALS 113, 904. 51 0.00
GROSS EARNI NGS 3,127, 395. 41 263, 387. 20
RETAI NAGE -89, 281. 08 -7,901. 62
SECURI TI ES ENCUMBERED 0.00 0.00
NET EARNI NGS 3,038, 114. 33 255, 485. 58
LI QU DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNVENT 0.00 0.00
AMOUNT DUE 3,038, 114. 33 255, 485. 58
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 255, 485. 58

PRQIECT COMVENT:

ESTI MATE COMVENT:



CONTI D C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PCN: 22794-BI D ESTI MATE RUN 11/ 05/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO 0007 09:17: 13
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNI T PRI CE

CAT NO0200 ROADWAY

0005 201-00001 Cl earing and G ubbing 4.000 0. 000
ACRE 0. 000 0. 00
18, 300. 00000 0. 000 0. 00
0010 202-00000 Renoval of Structures and Cbstructions 1. 000 0. 000
LS 0. 000 0. 00
7, 500. 00000 0. 000 0. 00
0015 202-00021 Removal of Manhol e 1. 000 0. 000
EACH 0. 000 0.00
1, 283. 00000 0. 000 0. 00
0020 202-00027 Renoval of Riprap 121. 000 0. 000
SY 0. 000 0. 00
59. 00000 0. 000 0. 00
0025 202-00035 Removal of Pipe 377.000 0. 000
LF 0. 000 0.00
27.00000 0. 000 0. 00
0030 202-00155 Renoval of Wall 81. 000 0. 000
LF 0. 000 0. 00
190. 00000 0. 000 0. 00
0035 203-00010 Uncl assified Excavation (Conplete In Place) 1,297. 000 0. 000
cY 0. 000 0.00
98. 00000 0. 000 0. 00
0040 203-00050 Unsui tabl e Materi al 260. 000 0. 000
cY 0. 000 0. 00
48. 00000 0. 000 0. 00
0045 203-01500 Bl adi ng 8. 000 2.000
HOUR 0. 000 0. 00
333. 00000 2.000 666. 00
0050 203-01510 Backhoe 8. 000 0. 000
HOUR 0. 000 0. 00
183. 00000 0. 000 0. 00
0055 203-01550 Dozi ng 8. 000 0. 000
HOUR 0. 000 0. 00

350. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0060 203-01594

0065

203- 01597

0070

203- 02330

0075

207- 00205

0080

208- 00002

0085

208- 00020

0090

208- 00033

0095

208- 00035

0100

208- 00041

0105

208- 00045

0110 208-00051

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Conbi nati on Loader

Pot hol i ng

Laborer

Topsoi |

*Erosion Log Type 1 (12 Inch)

*Silt Fence

Sedi ment Trap

*Aggregat e Bag

Rock Check Dam

Concr et e Washout

Structure

*Storm Drain Inlet Protection (Type I)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

CURRENT
QUANTI TY/
UNI TS
UNIT PRI CE
8. 000
HOUR
110. 00000
30. 000
HOUR
290. 00000
24. 000
HOUR
44. 00000
3, 765. 000
cy
62. 00000
3, 697. 000
LF
6. 00000
571. 000
LF
2.00000
1. 000
EACH
8, 110. 00000
1, 080. 000
LF
5. 00000
13. 000
EACH
2, 482. 00000
14. 000
EACH
817. 00000
18. 000
LF

5. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

10. 500
0. 000
10. 500

0. 000
0. 000
0. 000

828. 000
0. 000
828. 000

320. 000
0. 000
320. 000

571. 000
0. 000
571. 000

0. 000
0. 000
0. 000

56. 000
0. 000
56. 000

1. 000
3. 000
4.000

2.000
0. 000
2.000

0. 000
0. 000
0. 000

Page 3

ESTI MATE RUN 11/ 05/ 2020

7,446

.00

.00

.00

.00

.00

.00

.00

.00

00

.00

.00

09:17:13

AMOUNT

3, 045

51, 336

1, 920

1,142

280.

9,928

1,634

.00

00

.00

00

00

00

.00

00

00

00

.00



CONTI D

ROADWAY

CAT NO0200

0115 208-00070

0120

208- 00103

0125

208- 00105

0130

208- 00106

0135

208- 00107

0140

208- 00207

0145

208- 00300

0150

211- 03005

0155

212-00006

0160

212-00032

0165 213-00003

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Vehi cl e Tracki ng Pad

Renoval and Disposal of Sedinment (Labor)

Renoval and Di sposal of Sedinment (Equipnent)

Sweepi ng (Sedi ment Renoval )

Renoval of Trash

*Er osi on Control

Management

Tenporary Berns

Dewat eri ng

*Seedi ng (Native)

*Soi | Conditioning

*Mil ching (Weed Free)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO 0007

14. 000

5, 294. 00000

16. 000
HOUR
219. 00000

16. 000
HOUR
454. 00000

24.000
HOUR
93. 00000

8. 000
HOUR
220. 00000

90. 000
DAY
922. 00000

250. 000
LF
10. 00000

1. 000
LS
400, 000. 00000

11. 100

ACRE
875. 00000
7.100

ACRE
3, 105. 00000
11. 100

ACRE

948. 00000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

25. 000
5. 000
30. 000

0. 000
0. 000
0. 000

0. 415
0. 083
0. 498

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000

0. 000
0. 000
0. 000
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ESTI MATE RUN 11/ 05/ 2020

4,610

33, 200

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00

09:17:13

AMOUNT

27, 660

199, 200

.00

.00

.00

.00

.00

00

.00

00

.00

.00

.00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5

PCN: 22794-BI D ESTI MATE RUN 11/ 05/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO. 0007 09:17:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 213-00012 *Spray-on Mul ch Bl anket 4.000 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0175 213-00061 *Mul ch Tackifier 2,420. 000 54. 000
LB 0. 000 0. 00
3. 05000 54. 000 164.70
0180 213-00150 *Bonded Fi ber Matrix 5. 000 0. 000
ACRE 0. 000 0. 00
3, 400. 00000 0. 000 0. 00
0185 216-00201  *Soil Retention Bl anket (Straw Coconut) (Bi odegradable 14, 808. 000 0. 000
Cl ass
SY 0. 000 0. 00
2.80000 0. 000 0. 00
0190 217-00020 *Her bi ci de Treat nent 8. 000 0. 000
HOUR 0. 000 0. 00
202. 00000 0. 000 0. 00
0195 304-06000  Aggregate Base Course (Cl ass 6) 1, 547.000 0. 000
TON 0. 000 0. 00
63. 00000 0. 000 0. 00
0200 506-00030 Gouted Riprap 7.000 0. 000
cY 0. 000 0. 00
800. 00000 0. 000 0. 00
0205 506- 00409 Soil Riprap (9 Inch) 6. 000 0. 000
cY 0. 000 0. 00
211. 00000 0. 000 0. 00
0210 506-00412  Soil Riprap (12 Inch) 118. 000 0. 000
cY 0. 000 0.00
119. 00000 0. 000 0. 00
0215 506-00418 Soil Riprap (18 Inch) 2, 733. 000 401. 500
cY 0. 000 0. 00
113. 00000 401. 500 45, 369. 50
0220 507-00100 *Concrete Slope and Ditch Paving (Reinforced) 45. 000 0. 000
cY 0. 000 0. 00

1, 091. 00000 0. 000 0. 00



CONTI D

ROADWAY

CAT NO0200

0221 521-00000

0225

601- 03050

0230

603-01155

0235

603- 01185

0240

603- 01245

0245

603- 01305

0250

603- 01365

0250

0255

603- 01425

0260

603- 01485

0260

C22794
22794-BID
PVWOVR40- 172
| TEM
DESCRI PTI ON

Slurry Cut-Of wall

*Concrete Class D (wvall)

COLORADO DEPARTMENT OF TRANSPORTATI ON

ESTI MATE NO

SF

15 Inch Reinforced Concrete Pipe (Conplete In Place)

LF

18 Inch Reinforced Concrete Pipe (Conplete In Place)

LF

*24 Inch Reinforced Concrete Pipe (Conplete In Place)

LF

30 Inch Reinforced Concrete Pipe (Conplete In Place)

LF

*36 Inch Reinforced Concrete Pipe (Conplete In Place)

MATERI AL ALLOMANCE Pi pe, RCP

LF

LF

42 Inch Reinforced Concrete Pipe (Conplete In Place)

LF

*48 I nch Reinforced Concrete Pipe (Conplete In Place)

MATERI AL ALLOWANCE Pi pe, RCP

LF

LF

0007

3, 013. 000

22.75000

458. 000

1, 206. 00000

583. 000

115. 00000

1, 060. 000

98. 00000

630. 000

195. 00000

491. 000

159. 00000

995. 000

222.00000

44. 07000

555. 000

250. 00000

5, 989. 000

320. 00000

71.38000

PREV QTY/
QTY THI'S PERI OD
QTY TO DATE

302. 000
296. 800
598. 800

154. 000
0. 000
154. 000

354. 000
0. 000
354. 000

805. 000
0. 000
805. 000

279. 000
0. 000
279. 000

62. 000
60. 000
122. 000

107. 000
0. 000
107. 000

603. 000
0. 000
603. 000

0. 000
0. 000
0. 000

4,392. 000
0. 000
4, 392. 000

49. 000
0. 000
49. 000
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ESTI MATE RUN 11/ 05/ 2020

6, 752

9, 540

20

.00

.00

.00

.00

00

.00

.00

.00

.00

.00

09:17:13

AMOUNT

13,622

185, 724

40,710

78, 890

54, 405

19, 398

23,754

26,574

1, 405, 440

3,497

70

00

00

00

00

00

00

21

.00

00

62



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PCN: 22794-BI D ESTI MATE RUN 11/ 05/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO. 0007 09:17:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0265 603-01545 54 Inch Reinforced Concrete Pipe (Conplete In Place) 553. 000 0. 000
LF 0. 000 0.00
379. 00000 0. 000 0. 00
0270 603-01605 60 Inch Reinforced Concrete Pipe (Conplete In Place) 605. 000 0. 000
LF 0. 000 0. 00
557. 00000 0. 000 0. 00
0275 603-01665 66 |Inch Reinforced Concrete Pipe (Conplete In Place) 1, 180. 000 68. 000
LF 113. 000 61, 585. 00
545. 00000 181. 000 98, 645. 00
0275 MATERI AL ALLOMANCE Pi pe, RCP 388. 000
LF -113. 000 - 20, 889. 18
184. 86000 275. 000 50, 836. 50
0275 MATERI AL ALLOWANCE Pi pe, RCP 0. 000
LF 113. 000 20, 889. 18
184. 86000 113. 000 20, 889. 18
0280 603-02245  30x19 Inch Reinforced Concrete Pipe Elliptical 29. 000 29. 000
(Conplete In
LF 0. 000 0. 00
152. 00000 29. 000 4, 408. 00
0285 603-02545  68x43 Inch Reinforcement Concrete Pipe Elliptical 37. 000 0. 000
(Conpl ete
LF 0. 000 0.00
390. 00000 0. 000 0. 00
0290 603-10120 12 Inch Corrugated Steel Pipe 61. 000 0. 000
LF 0. 000 0. 00
137. 00000 0. 000 0. 00
0295 603-50036 36 Inch Plastic Pipe 6. 000 0. 000
LF 0. 000 0.00
269. 00000 0. 000 0. 00
0300 604-00305 Inlet Type C (5 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
4,672. 00000 0. 000 0. 00
0305 604-00310 Inlet Type C (10 Foot) 11. 000 4.000
EACH 0. 000 0.00

6, 697. 00000 4. 000 26, 788. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PCN: 22794-BI D ESTI MATE RUN 11/ 05/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO. 0007 09:17:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0310 604-00315 Inlet Type C (15 Foot) 3. 000 2.000
EACH 0. 000 0.00
8, 687. 00000 2.000 17,374.00
0311 604-00320 Inlet Ty C (20 Ft) CMO #3 0. 000 0. 000
EACH 0. 000 0. 00
10, 695. 00000 0. 000 0.00
0315 604- 00505 Inlet Type D (5 Foot) 1. 000 1.000
EACH 0. 000 0.00
5, 921. 00000 1. 000 5,921.00
0320 604-00510 Inlet Type D (10 Foot) 12. 000 5. 000
EACH 0. 000 0. 00
7,860. 00000 5. 000 39, 300. 00
0320 MATERI AL ALLOWANCE I nlet Type D (10 Ft) 0. 000
EACH 0. 000 0.00
2,561. 15000 0. 000 0. 00
0325 604-00511 *Inlet Type D (Special) (10 Foot) 2.000 1. 000
EACH 0. 000 0. 00
24, 863. 00000 1.000 24, 863. 00
0330 604-00515 Inlet Type D (15 Foot) 3. 000 3.000
EACH 0. 000 0.00
10, 217. 00000 3. 000 30, 651. 00
0335 604-00520 Inlet Type D (20 Foot) 2.000 0. 000
EACH 0. 000 0. 00
12, 740. 00000 0. 000 0.00
0340 604-19110 Inlet Type R L 5 (10 Foot) 1. 000 0. 000
EACH 0. 000 0.00
10, 219. 00000 0. 000 0. 00
0345 604-19210 Inlet Type R L 10 (10 Foot) 1. 000 0. 000
EACH 0. 000 0. 00
15, 452. 00000 0. 000 0.00
0350 604-30010 Manhol e Sl ab Base (10 Foot) 3. 000 2.000
EACH 0. 000 0.00

8, 152. 00000 2.000 16, 304. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9

PCN: 22794-BI D ESTI MATE RUN 11/ 05/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO. 0007 09:17:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0355 604-30015 Manhole Slab Base (15 Foot) 14. 000 7.000
EACH 0. 000 0.00
11, 021. 00000 7.000 77,147.00
0355 MATERI AL ALLOMANCE MH Sl ab Base (15 Ft) 0. 000
EACH 0. 000 0. 00
1, 790. 00000 0. 000 0.00
0360 604-30020 Manhol e Sl ab Base (20 Foot) 5. 000 3. 000
EACH 0. 000 0.00
13, 206. 00000 3. 000 39, 618. 00
0365 604-30025 Manhol e Sl ab Base (25 Foot) 4.000 1.000
EACH 0. 000 0. 00
18, 560. 00000 1. 000 18, 560. 00
0370 604-30030 Manhol e Sl ab Base (30 Foot) 1. 000 1. 000
EACH 0. 000 0.00
17, 203. 00000 1. 000 17, 203. 00
0375 604-31010 Manhol e Box Base (10 Foot) 5. 000 2.000
EACH 0. 000 0. 00
17, 803. 00000 2.000 35, 606. 00
0380 604-31015 Manhol e Box Base (15 Foot) 8. 000 3. 000
EACH 1.000 19, 989. 00
19, 989. 00000 4. 000 79, 956. 00
0385 604-31020 Manhol e Box Base (20 Foot) 6. 000 2.000
EACH 0. 000 0. 00
25, 354. 00000 2.000 50, 708. 00
0390 604-31030 Manhol e Box Base (30 Foot) 3. 000 0. 000
EACH 0. 000 0.00
26, 769. 00000 0. 000 0. 00
0390 MATERI AL ALLOMANCE MH Box Base (30 Ft) 1. 000
EACH 0. 000 0. 00
12, 107. 00000 1.000 12,107. 00
0391 605-00060 6 In PP Underdrain CMO 4 1, 000. 000 0. 000
LF 1, 000. 000 111, 000. 00

111. 00000 1, 000. 000 111, 000. 00



CONTI D: C22794 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 22794-BI D ESTI MATE RUN 11/ 05/ 2020
PRQIECT PWOVR40- 172 ESTI MATE NO 0007 09:17:13
CURRENT PREV QTY/ AMOUNT
REE | TEM | TEM QUANTI TY/ Qry TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI OD ANOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE
CAT NO0200 ROADWAY
0395 607-11525 *Fence (Plastic) 8, 347. 000 0. 000
LF 0. 000 0. 00
1. 50000 0. 000 0. 00
0400 609-23000 *Qutter (Special) 586. 000 0. 000
LF 0. 000 0. 00
154. 00000 0. 000 0. 00
0405 625-00000  Construction Surveying 1. 000 0. 498
LS 0.083 8, 715. 00
105, 000. 00000 0.581 61, 005. 00
0410 626-00000 *Mobi | i zati on 1. 000 0. 600
LS 0. 000 0. 00
62, 425. 00000 0. 600 37, 455. 00
0415 626-01114  *Public Information Managenent (Tier V) 300. 000 131. 000
DAY 25.000 550. 00
22.00000 156. 000 3,432.00
0420 700-70010 F/ A M nor Contract Revisions 75, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0425 700-70035 F/ A Medi an Access 175, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0430 700-70111 Project First Program 10, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0435 700-70380 F/ A Erosion Control 76, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0440 700- 70589 F/ A Environmental Health & Safety Managenent 15, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
CAT 0200 CURRENT AMI $ 8,139, 766.45$ 263,387.20% 3,074, 137.41
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PCN: 22794-BI D ESTI MATE RUN 11/ 05/ 2020
PRQJECT: PWQVR40- 172 ESTI MATE NO. 0007 09:17:13
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD TH'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANOUNT
UNIT PRI CE

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0445 620- 00005 Field O fice (Special) 1.000 1. 000
EACH 0. 000 0. 00
47, 308. 00000 1. 000 47, 308. 00
0450 620-00020 Sanitary Facility 2.000 2.000
EACH 0. 000 0. 00
2,975. 00000 2.000 5, 950. 00
CAT 0400 CURRENT AMT $ 53,258.00 $ 0.00% 53, 258. 00

PROJECT TOTAL CURRENT AMI $ 8,193,024.45$% 263,387.20% 3,127,395.41



